		Nov/Dec 2016	Jan-2017	Feb-2017	Mar-2017	Apr-2017	May-2017	Jun-2017	Jul-2017	Aug-2017	Sep-2017	Oct-2017	Nov-2017	Feb-2016
Public Hearing #1														
Community Goals														
Data Collection														
Needs/Opportunities Developed by stakeholders														
Economic Development														
Land Use														
Transportation														
Finish Draft														
Present to City/County for Review														
Public Hearing #2														
Transmittal Resolutions														
RC/DCA review/Notification of Interested Parties														
RC Report of Findings														
DCA Review														
Possible Revisions														
Adoption/Notification/Publicizing of Plan														
QLG Extension by DCA														